

Launch Review - 18 August

Attendees: Product, Engineering, Security, Customer Success

Decisions

1. Move the pilot target from 15 September to 22 September.
2. Keep CSV export in the release.
3. Do not add mobile notifications before the pilot.
4. Limit the first pilot to Los Angeles stores; San Francisco joins after the first two weeks if support volume is manageable.

Why the date moved

Northwind changed its export API authentication requirements. Engineering expects the connector update to take three to four working days, followed by regression testing. The security review is booked for 5 September.

Open items

Item	Owner	Due
Confirm Northwind sandbox credentials	Maya	20 Aug
Finish permission test cases	Jon	26 Aug
Prepare pilot onboarding email	Rina	3 Sep
Security review	Security	5 Sep

Watch item

Customer research continues to point toward mobile alerts as a useful follow-up. The team will revisit that after the pilot rather than expanding scope now.